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June 7, 2022 Program Management Independence



SUMMARY OF CONSTRUCTION PROJECTS

INDEPENDENCE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012288" Low-Cost Safety Impvts. (Dists. 5, 6, 8 & 9) (S) 25 4 Safety Improvements Completed Oct. 2017  Jun. 2018 3.75 $249,451 43.27 $2,878,336
Addt'l Rte.-Sec.: Various
012297 Districts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 167 17  Safety Improvements Completed Apr. 2018  Jul. 2019 0.45 $204,646 4.66 $2,119,222
Addt'l Rte.-Sec.: Various
012406" Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 69 3 Bridge Rehabilitation Under Construction  May. 2022 - $436,980 - $7,187,312
Addt'l Rte.-Sec.: Various
012424" Districts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  May. 2022 25.36 $138,760 512.62 $2,804,845
050186 Hwy. 69 — Hwy. 394 (Batesville) (S) 167 18  Major Widening Completed Jan. 2011 Oct. 2013 2.67 $8,963,482 2.67 $8,963,482
050213 Hwy. 394 — CR 80 (Antioch Road) (S) 167 18 Major Widening Completed Nov. 2014 May. 2017 5.31 $20,583,668 5.31 $20,583,668
050214 CR 80 (Antioch Road) — South City Limits Cave City (F) 167 18  Major Widening Completed Oct. 2015  Oct. 2017 4.55 $16,696,516 4.55 $16,696,516
050215" Hwy. 167 Impvts. (Batesville) P.E. 167 18 PEOnly Programmed = = = =
050217" Lyon College Trail (S) Enhancement Completed Jul. 2010 Jul. 2014 - $19,554 - $19,554
050221" Hwy. 167 R.R. Surface (Near Batesville) (S) 167 0  RRCrossing Completed Jan. 2010  Apr. 2014 - $83,660 - $83,660
050222" Hwy. 233 R.R. Surface (Near Batesville) (S) 233 0 RR Crossing Completed Jan. 2010 Jul. 2013 - $92,035 - $92,035
050267" Fitzhugh Park Trail Extension (Batesville) (S) Enhancement Completed Jun. 2012 Jul. 2014 - $60,396 - $60,396
050269" Hwy. 394 — Hwy. 58 P.E. 167 18 PEOnly Completed Nov. 2021  Nov. 2021 - $9,003 - $18,006
Addt'l Rte.-Sec.: Sharp 167-18
050270 Hwy. 167 Improvements (Cave City) (S) 167 18 Major Widening Programmed 0.33 $1-$3M 2.18 $10-$15M
Addt'l Rte.-Sec.: Sharp 167-19
050283" Southside School District SRTS | (2011) Miscellaneous Completed Dec. 2013 Mar. 2016 - $154,098 - $154,098
050290" District 5 Bridge Painting (Phase I) (2013) (S) 122 1 Miscellaneous Completed Jun. 2013 Mar. 2014 - $195,461 - $3,576,399
Addt'l Rte.-Sec.: Cleburne 16-11; Izard 5-17; White 67-12, 157-1, 367-17
050294 Hwy. 122 — Lawrence Co. Line (Overlay) (S) 25 5 Resurfacing Completed Apr. 2013 Jun. 2013 6.82 $836,477 6.82 $836,477
050299" Batesville Greenway Section Il (S) Enhancement Completed Nov. 2016 - $62,500 - $62,500
050302 Hwy. 167/Hwy. 14/Hwy. 25 Signal Upgrade (Independence Co.) (S) 14 9  Safety Improvements Completed Sep. 2014 Apr. 2015 - $214,707 - $214,707
Addt'l Rte.-Sec.: Independence 25-4, 167-17
050307 Miller Creek — Hwy. 167 (Overlay) (S) 233 2 Resurfacing Completed Apr. 2014 Nov. 2014 2.14 $427,946 2.14 $427,946
Addt'l Rte.-Sec.: Independence 394-1
050313 Hwy. 230 — Hwy. 167 (Safety Impvts.) (S) 25 4 Safety Improvements Under Construction  Apr. 2020  Mid 2022 6.13 $1,694,036 6.13 $1,694,036
050317 Hwy. 69B RR Signal Upgrade (Batesville) (S) 69 0  RR Crossing Completed Mar. 2022 - $149,905 - $149,905
050329 Hwy. 69 — Hwy. 69 (Overlay) (S) 394 0  Resurfacing Completed Mar. 2016  Aug. 2016 7.80 $890,342 7.80 $890,342
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

INDEPENDENCE COUNTY Fetimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
050334" Greenway Trail (Ph. IlI, Sec. Il) (Batesville) (RTP-15) (S) Enhancement Completed Nov. 2017 Mar. 2019 - $71,261 - $71,261
050343 Dry Run Creek Str. & Apprs. (S) 106 1 Structure & Approaches Completed May. 2020  Mar. 2021 0.14 $1,240,958 0.14 $1,240,958
050349" Batesville Greenway Trail Ph. 4 (TAP-16) (S) Enhancement Under Construction  Aug. 2021 - $230,388 - $230,388
050352" Cedar Ridge School District SRTS (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
050361 Jackson Co. Line — Hwy. 122 (S) 37 6  Resurfacing Completed Feb. 2017  Oct. 2017 4.49 $906,088 449 $906,088
050367 Oak Bluff Rd. — Hwy. 122 (S) 25 5 Resurfacing Completed May. 2019  Oct. 2019 8.64 $1,943,068 8.64 $1,943,068
050372 Hwy. 167 Improvements (Cave City) (S) 167 18 Resurfacing Completed Jan. 2018 Dec. 2018 0.28 $88,387 1.95 $615,547
Addt'l Rte.-Sec.: Sharp 167-19
050373 Hwy. 167 — Hwy. 14 (S) 14 9S  Resurfacing Completed Jan. 2017  Aug. 2017 1.34 $280,781 1.34 $280,781
050378" Batesville Main St. Streetscape (TAP-21) (S) Enhancement Programmed - <$1M - <$1M
050386 Hwy. 14 — North (S) 122 1 Resurfacing Completed Jul. 2017 Apr. 2018 1.40 $426,871 1.40 $426,871
050393" Holcombe Cemetery Rd. Bridge Repl. (Independence Co.) (S) CS Structure & Approaches Under Construction Jul. 2021 - $350,930 - $350,930
050396 Hwy. 69B — Hwy. 25 (Batesville) (S) 167 18 Resurfacing Completed May. 2020  Nov. 2020 1.68 $884,350 1.68 $884,350
050404 S. of White Co. Line — Batesville (S) 167 17  Resurfacing Completed Feb. 2020 Nov. 2020 16.89 $4,187,235 19.05 $4,722,726
Addt'l Rte.-Sec.: White 167-16
050415 Double Branch Str. & Apprs. (S) 230 0  Structure & Approaches Scheduled Nov. 2022 0.02 <$1M 0.02 <$1M
050420 Hwy. 394 — Moorefield (S) 69 3 Major Widening Scheduled Feb. 2023 1.63 $3-$5M 1.63 $3-$5M
050427 Hwy. 14 Slide Repair (Independence Co.) (S) 14 8 Base Stabilization Completed Aug. 2019  May. 2020 0.75 $3,110,655 0.75 $3,110,655
050434" District 5 Sealing Program (2020) (S) 157 3 Sealing Programmed 6.53 <$1M 86.76 $1-$3 M
Addt'l Rte.-Sec.: Various
050440 Hwy. 167 — Hwy. 394 (Batesville) (S) 69 3 Resurfacing Scheduled 2023 2.99 $1-$3 M 2.99 $1-$3M
050441 Hwy. 25 — Hwy. 394 (Batesville) (S) 167 18 Resurfacing Scheduled 2023 1.99 <$1M 1.99 <$1M
050442 Hwy. 122 — Hwy. 14 (S) 69 4  Resurfacing Scheduled 2023 8.50 $1-$3M 1297 $3-$5M
Addt'l Rte.-Sec.: Jackson 69-5
050449" Independence Co. Greenway Trail (RTP-21) (S) Enhancement Programmed - <$1M - <$1M
050474  Sulphur Springs Creek Str. & Apprs. (Sulphur Rock) (S) 233 0  Structure & Approaches Scheduled May. 2023 0.07 <$1M 0.07 <$1M
050478 Hwy. 167 Emergency Route (Ramsey Mountain) (S) 167 17  Major Widening Scheduled Mar. 2024 0.30 $1-$3M 0.30 $1-$3M
A50006" District 5 Resurfacing Program (2021) (S) 157 2 Resurfacing Programmed 0.99 <$1M 8568 <$1 M
Addt'l Rte.-Sec.: Various
A50012 Moorefield — Hwy. 122 (S) 69 3 Resurfacing Under Construction  May. 2022 10.52 $2,894,437  10.52 $2,894,437
A50015" District 5 Resurfacing Program (2022) (S) 14 9  Resurfacing Programmed 14.05 $1-$3M  14.05 $1-$3M

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

INDEPENDENCE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
A50016" District 5 Resurfacing Program (2023) (S) 106 1 Resurfacing Programmed 14.30 <$1M 6793 $1-$3 M

Addt'l Rte.-Sec.: Various
C32001" Magness Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Sep. 2013 Mar. 2014 1.35 $148,412 135 $148,412
C32002" Batesville, Cushman& Newark Olay(sel Secs)(s) CS Resurfacing Completed Jun. 2014  Nov. 2014 6.56 $740,957 6.56 $740,957
C32003" Oil Trough & Sulphur Rock Olay(sel. Secs.)(s) CS Resurfacing Completed Jun. 2015 Sep. 2015 3.56 $372,712 3.56 $372,712
C32004" Pleasant Plains&southside Overlay(selsecs)(s) CS Resurfacing Completed Feb. 2017 Jul. 2017 5.08 $516,786 5.08 $516,786
C32006" Moorefield,newark&sulphurrock Overlay & Surf Cs Resurfacing Completed Apr. 2019 Oct. 2019 6.27 $606,574 6.27 $606,574
C32007° Cushman Overlay (S) Cs Resurfacing Sub. Completed Jan. 2022 May. 2022 2.06 $371,704 2.06 $371,704
FS5022 Hwy. 87 — North (S) 25 4 Resurfacing Completed May. 2012 Jun. 2012 0.70 $94,021 5.16 $671,577

Addt'l Rte.-Sec.: Cleburne 25-3
FS5030 Hwy. 14 — South (S) 367 20 Resurfacing Completed Jun. 2013 Oct. 2013 1.61 $290,562 7.67 $1,383,628

Addt'l Rte.-Sec.: Jackson 367-21
FS5031 lzard Co. Line — South (S) 69 2 Resurfacing Completed Jun. 2013 Dec. 2013 10.49 $2,321,404 10.49 $2,321,404
FS5037 Hwy. 167 — West (S) 25 4 Resurfacing Programmed 7.59 $1-$3 M 7.59 $1-$3 M
SA3264" Independence Co Surfacing No 12 (Sel Secs)(s) CR Resurfacing Completed Jul. 2012 Nov. 2012 436 $376,978 4.36 $376,978
SA3265 Hwy. 106-North (Overlay) (S) CR Resurfacing Completed Sep. 2012 Nov. 2012 1.30 $190,929 1.30 $190,929
SA3266" Independence Co Surfacing No 13(SEL.SECS.)(S) CR Resurfacing Completed Jun. 2013 Sep. 2013 1.30 $90,976 1.30 $90,976
SA3267" Co. Rd. 79-Hwy. 25S Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2013 Sep. 2013 1.53 $180,109 1.53 $180,109
SA3269" Independence Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Apr. 2015 Jun. 2015 340 $261,310 340 $261,310
SA3270" Hwy. 87-Co. Rd. 9 (Overlay) (S) CR Resurfacing Completed Mar. 2016  Jun. 2016 3.33 $219,231 333 $219,231
SA3271" Co. Rd. 79-North (Overaly) (S) CR Resurfacing Completed Jun. 2016 Nov. 2016 2.00 $153,900 2.00 $153,900
SA3272" Independence Co. Overlay No. 2 (Sel.secs.)(s) CR Resurfacing Completed Feb. 2017 May. 2017 2.82 $255,375 2.82 $255,375
SA3273" Independence Co. Overlay No. 3 (Sel Secs)(s) CR Resurfacing Completed Jul. 2018  Dec. 2018 3.40 $312,343 3.40 $312,343
SA3274" Independence Co. Overlay CR Resurfacing Completed Jun. 2019  Oct. 2019 3.62 $353,270 3.62 $353,270
SA3275" Independence Co. Overlay & Surfacing (S) CR Resurfacing Completed Jun. 2020  Nov. 2020 2.50 $280,779 2.50 $280,779
SA3276" Independence Co. Overlay No. 5 (S) CR Resurfacing Completed Jun. 2021  Nov. 2021 2.60 $345,727 2.60 $345,727
SA3277" Independence Co. Overlay No. 6 (S) CR Resurfacing Scheduled Jun. 2022 2.74 <$1M 2.74 <$1M

Totals For All Projects In Independence County

199.19 $88,979,809

* Job not shown on county map.
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